


PROJECT TIMELINE



PROJECT STATUS

#	Task Name	Comp. %
1	Project Start: Kick-off Meeting and Interview Assignments	100%
2	Analysis and Requirement Definition	100%
3	Documents , emails , notifications and events	100%
4	Sales and Purchases Modules	100%
5	POS	87%
6	Design and Development the customized requirements	75%
7	Warehouse Management	100%
8	HR including FP , Payrolls , Contracts and Timesheets	70%
9	Project Management	100%
`10	User Acceptance Training (UAT)	85%
11	Implementation Training	20%
12	Go-Live	10%
Alabassi PROJECT OVERALL COMPLETION		79%



OVERALL PROJECT COMPLETION %

